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PHENIX Calendar

East Carriage Roll-In
Completion of MuTrg RPC St3 installation
Shield wall closed, end of shutdown

Start of Run-10
— Watch shifts
— Flammable gas

Full 5-person shifts

Expect Physics collisions

Au+Au 200 GeV (10 weeks)

Au+Au 62.4 GeV run (4 weeks)

Au+Au lower energies (length depending on budget)

Nov 10
Nov 12
Nov 30
Dec1

Dec 15
Jan1



PHENIX Recent Accomplishments

 HBD East is repaired and back in IR

 MuTrg FEE Installation is complete

e All north MUON RPC half octants
installed in tunnel

 PC1 bad chamber swap is done

* DC-East wire repair done
MuTrk work
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Summary and Outlook

Detector installation complete for Run 10

Safety system, magnet, and detector setup and
testing under way

Rack room air conditioning upgrade almost
complete

Preparing to begin detector operation Dec 1
Thanks to C-A for air conditioning upgrade

However half the IR air conditioners still need
service



